
Several weeks ago, Milestone Construction Services, Inc., the general contractor for the Olney 
Library Addition and Renovation project, informed Montgomery County it is ceasing operations 
at the end of 2013. The Library project is about 66% complete and the pace of the work had 
slowed markedly over the last several weeks. 

Milestone’s notice follows pressure from the County’s Department of General Services (DGS) 
staff regarding Milestone’s declining performance and complaints from subcontractors about 
non-payment.   DGS staff met with Milestone and its bonding company on July 2, 2013 to 
discuss the advisability of calling the performance bond on the construction contract. 
A performance bond for the full contract amount is required on all County contracts for 
construction to ensure that in the event of the contractor’s default all work is completed at no 
additional cost to the County. A contractor may be considered in default for any material 
breach, such as not aggressively performing the work. When the performance bond is called the 
bonding company becomes responsible for completing the work. In such cases, delay in 
completing the project is likely as the bonding company may decide to assign the work to other 
contractors. This can result in a period of several months when no work occurs on the project.   
Presently, the County is not pursuing calling the bond on the project but has opted to 
participate with the surety in assisting the general contractor in moving forward towards 
obtaining a completion of the project as soon as possible.  The bonding company has agreed to 
this approach.  The bonding company has also met with the subcontractors on the project to 
assure them of payment and has also acquired the services of a management company to 
oversee the project. 

Milestone has prepared and submitted an aggressive project schedule to reflect re-engagement 
and acceleration of the work and this approach is working well.  These measures will ensure 
continuation of the work and avoid a potential shutdown that could occur if the bond is called. 
DGS meets with Milestone and the surety on a weekly scheduled basis to assess the 
effectiveness of this approach and to help alleviate any potential setbacks or issues that could 
jeopardize the continued progress of the project.   County and Milestone has establish goal of 
achieving Substantial Completion of the project by Mid October 2013.


